



PROGRAMA DE MANTENIMIENTO Y CONSERVACIÓN DE INMUEBLES 2025.

CALENDARIO MENSUAL.

| | ANUAL programado | Enero - Diciembre 2025 | | | | | | | | | | | |
|--|---------------------|------------------------|--------------|--------------|--------------|--------------|---------------|--------------|---------------|---------------|--------------|--------------|--------------|
| | | Ene. | Feb | Mar | Abr | May | Jun | Jul | Ago | Sep | Oct | Nov | Dic |
| CAP. 3000 PART. 35101 MANTENIMIENTO Y CONSERVACION DE INMUEBLES. | 100.0% | 0.42% | 0.42% | 0.42% | 8.33% | 8.33% | 16.67% | 7.08% | 16.67% | 16.67% | 8.33% | 8.33% | 8.33% |
| 1.- OBRAS DE ATRAQUE | 92.50% | 0.42% | 0.42% | 0.42% | 8.33% | 8.33% | 12.92% | 7.08% | 12.92% | 16.67% | 8.33% | 8.33% | 8.33% |
| 2.- SEÑALAMIENTO MARITIMO. | 1.67% | | | | | | 0.83% | | 0.83% | | | | |
| 3.- EDIFICIOS E INSTALACIONES | 4.17% | | | | | | 2.08% | | 2.08% | | | | |
| 4.- ACCESOS Y VIALIDADES. | 0.00% | | | | | | | | | | | | |
| 5.- INSTALACIONES (ALCANTARILLADO, RED DE AGUA, ALUMBRADO, ETC). | 1.67% | | | | | | 0.83% | | 0.83% | | | | |
| 6.- AREAS VERDES. | 0.00% | | | | | | | | | | | | |
| TOTAL | 100.0% | 0.42% | 0.42% | 0.42% | 8.33% | 8.33% | 16.67% | 7.08% | 16.67% | 16.67% | 8.33% | 8.33% | 8.33% |

Ing. Vicente Iriarte Jijón.

Coordinador de Mantenimiento

Ing. José Enrique Salcedo López.

Jefe del Departamento de Obras y Mantenimiento

CAP. HÉCTOR ROGELIO OLIVER

Gerente de Operaciones e Ingeniería